
# Reliable PRINCE2 Certification PRINCE2-Foundation Dumps PDF Aug 16, 2022 Recently Updated Questions [Q49-Q65



Reliable PRINCE2 Certification PRINCE2-Foundation Dumps PDF Aug 16, 2022 Recently Updated Questions Pass Your PRINCE2 PRINCE2-Foundation Exam with Correct 310 Questions and Answers

## PRINCE2-Foundation: PRINCE2 Foundation Professional salary

The average salary of a PRINCE2-Foundation: PRINCE2 Foundation exam certified expert in:

- Europe - 49,000 EURO- India - 6,70,000 INR- United States - 65,000 USD- England - 38,500 POUNDS

What is the duration, language, and format of the PRINCE2-Foundation: PRINCE2 Foundation Exam Objective testing- One hour (60 minutes) duration, no additional reading time- 60 questions per paper- Open book.
Candidates are permitted to use the official printed hard copy of the Managing Successful Projects with PRINCE2 2017
Edition. The official manual may be annotated and tabulated but no sticky notes and loose-leaf papers containing additional notes will be allowed.- 38 marks or more required to pass (out of 68 available): approximately 55% NEW QUESTION 49

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- \* A description of the risk management procedure
- \* An explanation of the company's risk appetite
- \* The names of the assigned actionees for each risk

This page was exported from - Free valid test braindumps Export date: Sat Apr 5 1:34:06 2025 / +0000 GMT

\* Estimations of the likelihood and impact of risks

Section: Volume B

Explanation/Reference: https://www.prince2primer.com/prince2-2017-risk-theme-changes/

## **NEW OUESTION 50**

Identify the missing word in the following sentence.

A project's [?] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- \* benefits
- \* dis-benefits
- \* issues
- \* risks

Explanation/Reference:

Explanation

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference http://p2.tech-academy.co.uk

## **NEW QUESTION 51**

Which describes a project benefit?

- \* A specialist product of the project
- \* The result of a change derived from using the project's products
- \* An uncertain result caused by project actions
- \* A measurable improvement resulting from an outcome

Section: Volume B

## **NEW OUESTION 52**

Which is a key decision made during the ' directing a project ' process?

- \* Select and appoint the project executive
- \* Approve the project manager role description
- \* Confirm that the benefits management approach addresses all expected benefits
- \* Approve the proposed project mandate

Section: Volume B

Explanation/Reference:

Reference https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project- process-in-prince2

## **NEW OUESTION 53**

Which is a FALSE statement about technical stages?

- \* Can overlap with other technical stages
- \* Typified by the use a particular set of specialist skills

- \* Include the Managing a Stage Boundary process activities
- \* Can span more than onemanagement stage

## **NEW QUESTION 54**

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- \* Change
- \* Cross-functional
- \* Unique
- \* Risk

# **NEW QUESTION 55**

What takes place during the Closing a Project process?

- \* The post-project benefits reviews are performed
- \* Ownership of the project \$\%#8217\$; s products is transferred to the customer
- \* An End Stage Report is prepared for the final stage
- \* The project closure notification is reviewed and approved

## **NEW QUESTION 56**

Identify the missing words in the following sentence.

The role of [?] is assigned to the project manager if it is not allocated to another person.

- \* change authority
- \* project assurance
- \* project support
- \* senior user

Section: Volume B

Explanation

Explanation/Reference: http://prince2.wiki/Roles\_and\_responsibilities

# **NEW QUESTION 57**

Which is an objective of the ' initiating a project ' process?

- \* To ensure that baselines are established and controlled
- \* To ensure that the business case is kept under review
- \* To ensure that the planned products are delivered within tolerances
- \* To ensure that user acceptance of the products is confirmed

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Initiating\_a\_Project#Objective

## **NEW QUESTION 58**

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an

## opportunity.

- \* Avoid
- \* Reduce
- \* Share
- \* Transfer

Section: Volume B

Explanation

## **NEW QUESTION 59**

Which is a responsibility of a Team Manager?

- \* Producing Highlight Reports for the Project Manager
- \* Reviewing the status of the stage
- \* Setting WorkPackage tolerances
- \* Ensuring delivery of products in the Managing Product Delivery process

## **NEW QUESTION 60**

In what product should the quality criteria for a specialist product be recorded?

- \* Quality Management Strategy
- \* Quality Register
- \* Product Description
- \* Project Product Description

## **NEW QUESTION 61**

Who represents the three project interests on a project?

- \* Project Manager
- \* Project Support
- \* External project stakeholders
- \* Project Board

## **NEW QUESTION 62**

Which is NOT included in the PRINCE2 definition of a project?

- \* A project is a temporary organization
- \* A project' spurpose is to deliver one or more business products
- \* A project is part of business as usual'
- \* A project is based on an agreed Business Case

## **NEW QUESTION 63**

Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,

- \* document how risks will bemanaged
- \* identify who will be responsible for quality
- \* provide management direction and control
- \* define the benefits to be realized

## **NEW QUESTION 64**

Which statement applies to Stage Plans?

- \* Always have the same duration as the Project Plan
- \* Are produced at the same time as the Project Initiation Documentation
- \* Assist the Project Manager in the day-to-day running and control of the project
- \* Provide a baseline against which the Project Board monitor overall progress

## **NEW QUESTION 65**

Which is a purpose of a quality register?

- \* To record cross-references to issues relating to the quality of the products
- \* To record the date a completed work package was received
- \* To provide the status of quality activities carried out for completed products
- \* To capture quality concerns about completed products

Section: Volume B

## How to book the PR2F Exam

These are following steps for registering the Exin PR2F exam.

- Step 1: Visit to Pearson VUE Exam Registration
- Step 2: Signup/Login to Pearson VUE account
- Step 3: Search for Exin PR2F Exam Certifications Exam
- Step 4: Select Date, time and confirm with payment method

# **Latest 2022 Realistic Verified PRINCE2-Foundation Dumps:**

https://www.validbraindumps.com/PRINCE2-Foundation-exam-prep.html]