

## Get Instant Access to C-S4PPM-2021 Practice Exam Questions [Q42-Q62]



## Get Instant Access to C-S4PPM-2021 Practice Exam Questions [Q42-Q62]

Get Instant Access to C-S4PPM-2021 Practice Exam Questions  
Reliable Study Materials & Testing Engine for C-S4PPM-2021 Exam Success!

The C\_S4PPM\_2021 certification exam is based on the latest version of SAP S/4HANA Portfolio and Project Management. This ensures that certified professionals have up-to-date knowledge and skills in using SAP tools and technologies for project management.

### NEW QUESTION 42

What can you with roles in project management?

NOTE: There are 3 correct answers to this question

- \* Define responsibilities for structure element
- \* Enable resource management
- \* Define responsibilities for structure element
- \* Define authorizations for reporting

- \* Define decision makers for an approval process

#### NEW QUESTION 43

Which of the following are valid breakdown periods for financial planning in Portfolio Management? Note: There are 2 correct answers to this question

- \* 10 days
- \* 3 months
- \* 1 year
- \* 2 weeks

#### NEW QUESTION 44

In project management, what data can be copied from a project template during creation of a new project?

NOTE: There are 3 correct answers to this question.

- \* Authorizations
- \* Project structure
- \* Checklist
- \* Dates
- \* Responsible organizational unit

#### NEW QUESTION 45

You have created a portfolio with the bucket levels and wants to create a portfolio item.

When can you create the portfolio item?

- \* At any bucket level
- \* At the highest bucket level
- \* At multiple bucket levels
- \* At the lowest bucket level

#### NEW QUESTION 46

What is the priority field in the project definition of a project management project used for?

- \* To determine the scheduled dates for the project
- \* To determine the approval authorizations required
- \* To support the evaluation of projects
- \* To restrict the selection of project types

#### NEW QUESTION 47

Your client wants to add additional checklist items to a project that has already began. They want to control the items separately as unplanned.

Which setting must you make in customizing?

- \* Create a checklist type and assign a new status Unplanned
- \* Create a checklist item type and set the issue item indicator
- \* Create a checklist item type and assign to the project type
- \* Create a checklist type and set the issue list indicator

### NEW QUESTION 48

Which cost planning process can you use at item level?

NOTE: There are 2 correct answers to this question.

- \* Integrated cost planning
- \* Hierarchical cost planning
- \* Manual cost planning
- \* Rollup of cost planning

### NEW QUESTION 49

In an existing project management project, all objects have been released and all subordinate tasks for the checklist items have been completed.

Why does the status change fail when you try to set the status of the checklist to Finish?

How can you trigger a workflow for a portfolio item?

- \* A checklist item is still open
- \* You are missing the authorization for changing the project
- \* At least one of the tasks has been configured
- \* The checklist item result is set to not ok

### NEW QUESTION 50

You have defined a financial view for portfolio bucket so that financial values are rolled up.

Which of the following are possible sources for the rollup?

NOTE: There are 3 correct answers to this question

- \* Project system project
- \* Project management projects
- \* Standalone items
- \* Initiatives

### NEW QUESTION 51

Your customer wants to involve the project manager, the staffing manager, and the candidate manager in the staffing of a project management project.

Which process requires a status change for each process step?

- \* Role assignment and staffing
- \* Staffing by authorization
- \* Extended staffing
- \* Qualification determination

### NEW QUESTION 52

Which of the project definition in project management must be filled before you can release a project?

- \* End date
- \* Responsible
- \* Project type
- \* Controlling area

### NEW QUESTION 53

What data can you synchronize between a portfolio item and an initiative using Decision Flow management?

- \* Documents
- \* Notes
- \* Metrics
- \* Development Cost

### NEW QUESTION 54

Decision Flow management is delivered with standard scenarios.

For which combination of object types can you define a standard attitude synchronization?

- \* Decision point and PS project definition
- \* Portfolio item and WBS element
- \* Decision point and activity milestone
- \* Decision point and WBS element

### NEW QUESTION 55

No upcoming milestone are shown in the my projects SAP Fiori app.

What are the reasons for this?

NOTE: There are 2 correct answers to this question

- \* You are not defined as the project Responsible
- \* Milestone is not identified as mandatory
- \* Project is not released
- \* Milestone is not identified as critical

### NEW QUESTION 56

You have created a role in project management but the role is not displayed on the fast entry screen.

What could be the reason for this?

- \* The flexible Assignment indicator is active in role type customizing
- \* The role has the staffing in preparation status
- \* The role has the staffing in process status
- \* The Distribution indicator is active role type customizing

### NEW QUESTION 57

When are decision points for portfolio items created?

- \* After approval of an item
- \* During master data maintenance of an item

- \* During creation of an item
- \* After planning of financial values of an item

### NEW QUESTION 58

Which of the following are consequence of releasing a phase?

NOTE: There are 2 correct answers to this question

- \* Predecessor phases are assigned the status locked
- \* Lower-level tasks and checklist are release
- \* Additional tasks cannot be added to the phase
- \* The phase type is set to read-only

### NEW QUESTION 59

When you create an item from an initiative, which of the following objects are authorizations inherited from?

NOTE: There are 3 correct answers to this question

- \* Portfolio
- \* Parent bucket
- \* Project management project
- \* Project system project
- \* initiative

### NEW QUESTION 60

What can you define in the item template?

- \* Category
- \* Link to a project management project
- \* Sequence of decision points
- \* Financial planning

### NEW QUESTION 61

Which data is transferred when you import a Microsoft project management?

- \* Task
- \* Authorizations
- \* Status reports
- \* Cost

### NEW QUESTION 62

You want to use a customer-specific status for items.

How do you configure the status in customizing?

- \* Create a business add-in (BAdi) for customer-specific status management Activate the BAdi for the portfolio item type
- \* Create a status profile for the portfolio item objet type

Create the status within the status profile

Assign the status profile to a portfolio item type

- \* Create the status

Assign the status to a portfolio item type

Specify the status transitions with respect the portfolio item type

- \* Create the status and status transition within the portfolio type

Assign the portfolio item type to the portfolio type

The Certified Application Associate - SAP S/4HANA Portfolio and Project Management (C-S4PPM-2021) certification exam is designed for professionals who have a solid understanding of the SAP S/4HANA Portfolio and Project Management solution and want to demonstrate their expertise to potential employers. Certified Application Associate - SAP S/4HANA Portfolio and Project Management certification is an excellent way to validate your knowledge, increase your credibility, and enhance your career prospects.

**Validate your Skills with Updated C-S4PPM-2021 Exam Questions & Answers and Test Engine:**

<https://www.validbraindumps.com/C-S4PPM-2021-exam-prep.html>